

Appendix A

Hebburn South

Approved	Fund	Service	Contact	Projects	Grant £	Match Funding (not CAF)	Progress Update	Date of Update
June 2025	LNS and ECS	Highways	Harry Brown	88 – 92 College Road, Hebburn Drop kerb and parking bays	1,891		Complete	18/05/2026
September 2025	ECS	YCS contractor	Merrik Robertson	College road area 2 x benches	3,129		To Be programmed	18/05/2026
January 2026	ECS	YCS Contractor	Merrik Robertson	Hebburn quarry – picnic benches and small path	6,160		To be programmed	18/05/2026
February 2026	HCS,E CS,LN S	New Build and major Works	Steve Hoy	Fountaines Crescent wall renewal 10 to 24 with Iron Work, Part funded total price is £90,472	56,528		Part funded and balance needed 26/27 CAF	18/05/2026

Hebburn North**Approved 24/25**

Approved	Fund	Service	Contact	Projects	Grant £	Match Funding (not CAF)	Progress Update	Date of Update
Feb 2026	HCS/E CS/LN S	New Build and Major Works	Steve Hoy	Campbell Park Road wall renewal, 52,60,64,68,74,78	45,276		To Be programmed	18/05/2026

Monkton**Approved 24/25**

17/02/25	HCS/L NS/EC S	New build and major works	Stephen Hoy	Phase 1 and phase 2 Fencing scheme Lukes lane	103,269	0	Work currently ongoing and Housing dealing with the issues	18/05/2026
Jan 2026	HCS/E CS	New build and major works	Stephen Hoy	Phase 3 Lukes lane fencing	64,938		To be programmed	18/05/2026
Feb 2026	LNS	New Build and Major works	Stephen Hoy	Balance of phase 3 Lukes Lane fencing	8,002		To be programmed	18/05/2026

