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City Region Sustainable 

Transport Settlement (CRSTS)

• Five-year capital grants to city regions across England to transform and decarbonise local transport networks. 

• There are a number of sub-programmes within the settlement. 

• Focusing on the Active Travel  and Connected Stations Sub Programmes.

Active Travel

• Programme focused on improving routes to encourage walking and cycling.

• STC pursuing 2 major schemes (NCN14 Cycling & South Shields Town Centre Connectivity)

Connected Stations 

• A program focused on upgrading stops and stations to make walking, cycling, and transferring between buses 

and trains safer and more seamless.

• Perusing 3 schemes – Hebburn, Jarrow, Fellgate Metro Stations



Financial 

City Region Sustainable Transport Settlement 

• (£147m regionally – 2025/2027)

Active Travel

• Schemes require 15% match funding contribution 

• NCN14 – Total value is £3.5Million

• Match funding has already been secured

Connected Stations 

• No required match funding 

• Fellgate Metro – £1.63 Million 

• Jarrow Metro – £1.29 Million

• May not get funding for all of these schemes 

through this round of funding 

Funding Process

• All schemes are subject to a detailed design 

review and assurance process.

• Process must be completed before funding can be 

secured. 

• Assurance process requires, detail costings, 

programme, consultation and engagement and 

Political support 



NCN14 
• National Cycle Network Route 14 

• Aim of the scheme is to bring existing 

route up to current standards, 

segregate user types and make the 

route safer and more attractive to use.

• Identified in LCWIP 

• Endorsed by North-East MCA at 

Design Review Panel

• Outline designs are complete

• Next steps  to get assurance and enter 

GFA 



Route 



NCN14 Design
2  Main types of provision throughout the route:

• Bi-directional cycle lane

• Shared use

A bi-directional cycle lane will be utilised when 
space allows for comfortable movement for each 
form of travel to have their own dedicated space. 

A shared use footway will be used when carriageway 
space is at a premium, and a reduced width section 
will be required. 



NCN14: 
Scheme Risks and Mitigations

Risks

⮽ Tree and Vegetation removal 

⮽ Speeds exceed allowance for an adjacent cycle route

⮽ Tight funding window

⮽ Development on Ellison St, Hebburn

Mitigations

☑ Undergoing Biodiversity Net Gain reports to cover any 
loss of trees or vegetation, and replace at a 10% net 
increase, whether on-site of off-site

☑ Buffer in between cycle lane and motor traffic, and 
some traffic calming

☑ Aiming for September start on-site to meet funding 
window

☑ Been in constant contact with developers who are 
aware of our scheme and vice-versa



Jarrow Metro 

• Aim of the scheme is to improve walking 

and cycling routes to Jarrow Metro 

Station 

• Ties into NCN14 Route

• No Required Match Funding 

• Endorsed by North-East MCA at Design 

Review Panel

• Next steps to get assurance and enter 

GFA 



Connected Stations Design
2 types of footway throughout the route:

• Mixed use / Quiet Street

• Shared use

A mixed use / quiet street will be utilised when 
speeds and traffic volumes are low enough for 
cyclists to be among motor vehicles.

A shared use footway will be used on off-
carriageway footpaths, and the small section of 
Potter Street. 



Jarrow Metro: 
Scheme Risks and Mitigations

Risks

⮽ Planning requirement impacting timeframe

⮽ Tight funding window

Mitigations

☑ Consultants have looked at program and incorporated 
the planning process

☑ North East MSA Confirm money will be available as 
long as STC are in contract by March .27



Fellgate Metro 

• Aim of the scheme is to improve walking and cycling 

routes to Fellgate Metro Station Main

• No Required Match Funding 

• Budget Estimate - £1.63Million

• Endorsed by North-East MCA at Design Review Panel

• Next steps to get assurance and enter GFA 

• Consultation, Member Support, Price and Programme



Fellgate Metro 



Fellgate Metro: 
Scheme Risks and Mitigations

Risks

⮽ Planning requirement impacting timeframe

⮽ Tight funding window

Mitigations

☑ Consultants have looked at program and incorporated 
the planning process

☑ North East MSA Confirm money will be available as 
long as STC are in contract by March .27



Consultation and Engagement 

Comprehensive Communications Plan

A detailed plan will guide effective communication and stakeholder engagement throughout the project lifecycle.

Stakeholder Identification

Key stakeholders including elected members, community groups and other relevant parties are identified for 
engagement.

Public Engagement Importance

Engaging the public promotes transparency and builds community support for project changes.



Next Steps: 
Public Engagement Session

• Letters to be sent to residents following this meeting

• A public engagement session has been arranged on the evening of 21st July 5pm - 8pm. 

• Jarrow Town Hall

• Drop in event to allow public to review the plans and discuss with officers.

• Additional event to be arranged for Fellgate – Details to be confirmed

Detailed Design

• Following the public engagement event, feedback from residents and businesses will be collated and used to 
help shape the detailed design of the scheme.

• Continue to working towards securing the funding.



Questions?
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