
 
 
Appendix A 
 
All projects approved and complete have been removed from this report.  
 
 
 
 
Cleadon Park  
 
Approved 25/26 
 
 
 
 

Approved Fund Service Contact Scheme 
Grant  
£ 

Match 
Funding 
(not CAF) 

Progress Update 
Date of 
Update 

11/09/2025 ECS Highways J Moore 

Luffness drive 
Flags to Flex, this 
is part funded and 
balance for LNS 
in January or 
26/27 £12,000 

£14,016  To be programmed  18/05/2026 

16/10/2025 HCS 
New Build and 
Major works 

S Hoy Fellside Doors 24,105  Programmed July  18/05/2026 

22/01/2026 LNS Highways J Moore 
Luffness Flags to 
flex 

£12,053 
Balance 

 To Be Programmed 18/05/2026 

 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
Harton 
Approved 2024/25 
 

Approved Fund Service Contact Projects 
Grant  

£ 

Match 
Funding 

(not CAF) 
Progress Update 

Date of 
Update 

13/03/2025 
HCS, 
LNS 

New Build 
and Major 

Works 
Steve Hoy 

Wall 
improvements, the 
wedge, repointing, 

grinding and jet 
washing. 

41,811 

 
Issues when removing 
top layer, new job to 
be programmed 

18/05/2026 

 
 
 
 
 
 
 
Harton  
 
Approved 2025/26 
 

Approved Fund Service Contact Scheme 
Grant  
£ 

Match 
Funding 
(not CAF) 

Progress Update 
Date of 
Update 

16/10/2025 ECS Highways Jake Moore 
Harton Village 
new barriers  

£15,815  Barriers ordered 18/05/2026 

27/11/2025 HCS 
New Build and 
Major works 

S Hoy 
Wall 
refurbishment, 
the wedge, East,  

18,660  
Ongoing due to 
Issues, new job to be 
programmed 

18/05/2026 



Approved Fund Service Contact Scheme 
Grant  
£ 

Match 
Funding 
(not CAF) 

Progress Update 
Date of 
Update 

22/01/2026 LNS Highways J Moore 
Harton Village 
Barriers ( 
Balance) 

7,395  Barriers ordered 18/05/2026 

22/01/2026 LNS YCS contractor 
Merrik 
Robertson 

2 Steel benches  3,756  Benches ordered 18/05/2026 

22/01/2026 
LNS 
and 
HCS 

 
Karen 
Hollender 

Bishop Ramsey 
Garden 
improvements 

892  

Social enterprise 
working with residents 
and Housing Plus 
Officer 

18/05/2026 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Whitburn and Marsden  

Approved 2025/2026 

 

Approved Fund Service Contact Project 
Grant 

£ 

Match 
Funding 

(not CAF) 
Progress Update 

Date of 
Update 

27/11/2025 HCS 
Property 
services 

S Hoy 
Lindsay Court 
renew all fencing  

24,105  
3,289 from 

Redwell 
walls  

Part funded  18/05/2026 

22/01/2026 LNS 
Property 
services 

S Hoy Lindsay Court 3,886 
 Need £10,271 from 

26/27 allocation  
18/05/2026 



 


