
 
 
Appendix A 
 
All projects approved and complete have been removed from this report.  
 
 
 
 
Cleadon Park  
 
Approved 25/26 
 
 
 
 

Approved Fund Service Contact Scheme 
Grant  
£ 

Match 
Funding 
(not CAF) 

Progress Update 
Date of 
Update 

11/09/2025 ECS Highways J Moore 

Luffness drive 
Flags to Flex, this 
is part funded and 
balance for LNS 
in January or 
26/27 £12,000 

£14,016  
On site until middle of 
July 

20/06/2026 

16/10/2025 HCS 
New Build and 
Major works 

S Hoy Fellside Doors 24,105  
Programmed to start 
July  

20/06/2026 

22/01/2026 LNS Highways J Moore 
Luffness Flags to 
flex 

£12,053 
Balance 

 
On site until middle of 
July 

20/06/2026 

 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
Harton 
Approved 2024/25 
 

Approved Fund Service Contact Projects 
Grant  

£ 

Match 
Funding 

(not CAF) 
Progress Update 

Date of 
Update 

13/03/2025 
HCS, 
LNS 

New Build 
and Major 

Works 
Steve Hoy 

Wall 
improvements, the 
wedge, repointing, 

grinding and jet 
washing. 

41,811 

 

 22/06/2026 

 
 
 
 
 
 
 
Harton  
 
Approved 2025/26 
 

Approved Fund Service Contact Scheme 
Grant  
£ 

Match 
Funding 
(not CAF) 

Progress Update 
Date of 
Update 

16/10/2025 ECS Highways Jake Moore 
Harton Village 
new barriers  

£15,815  
Barriers arrived and 
awaiting start date 

20/06/2026 

27/11/2025 HCS 
New Build and 
Major works 

S Hoy 
Wall 
refurbishment, 
the wedge, East,  

18,660   22/06/2026 



Approved Fund Service Contact Scheme 
Grant  
£ 

Match 
Funding 
(not CAF) 

Progress Update 
Date of 
Update 

22/01/2026 LNS Highways J Moore 
Harton Village 
Barriers ( 
Balance) 

7,395  
Barriers arrived and 
awaiting start date 

20/06/2026 

22/01/2026 LNS YCS contractor 
Merrik 
Robertson 

2 Steel benches  3,756  Benches ordered 20/06/2026 

22/01/2026 
LNS 
and 
HCS 

 
Karen 
Hollender 

Bishop Ramsey 
Garden 
improvements 

892  

Social enterprise 
working with residents 
and Housing Plus 
Officer 

20/06/2026 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Whitburn and Marsden  

Approved 2025/2026 

 

Approved Fund Service Contact Project 
Grant 

£ 

Match 
Funding 

(not CAF) 
Progress Update 

Date of 
Update 

27/11/2025 HCS 
Property 
services 

S Hoy 
Lindsay Court 
renew all fencing  

24,105  
3,289 from 

Redwell 
walls  

Part funded  20/06/2026 

22/01/2026 LNS 
Property 
services 

S Hoy Lindsay Court 3,886 
 Need £5,000 from 

26/27 allocation  
20/06/2026 



 


